

Initial Project Planning Template

Date	29 June 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I want to collect the credit card approval dataset so that the model can be trained.	3	High	single	26 June 2026	27 June 2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to clean missing and duplicate values to improve data quality.	3	High	Single	27 June 2026	28 June 2026
Sprint- 1	Exploratory Data Analysis	USN-3	As a developer, I want to perform EDA to understand data distribution and relationships.	2	Medium	Single	27 June 2026	1 July 2026
Sprint-2	Model Building	USN-4	As a developer, I want to train multiple machine learning models for credit card approval prediction.	5	High	Single	27 June 2026	28 June 2026

Sprint-2	Model Evaluation	USN-5	As a developer, I want to evaluate models using accuracy, precision, recall, and F1-score to choose the best model.	3	High	Single	29 June 2026	30 June 2026
Sprint-3	Web Application	USN-6	As a user, I want to enter applicant details through a web interface and receive an approval prediction.	5	High	single	30 June 2026	2 July 2026
Sprint-3	Prediction Result	USN-7	As a user, I want to view the approval or rejection result instantly after submitting the application details.	2	High	Single	2 July 2026	2 July 2026
Sprint-3	Deployment	USN-8	As a developer, I want to deploy the application so users can access it online.	3	Medium	Single	3 July 2026	3 July 2026
Sprint-3	Documentation & Testing	USN-9	As a developer, I want to test the application and prepare project documentation before final submission.	2	High	single	1 July 2026	4 July 2026